
SE Lab - Jira

Name: Rohan Rajeev Chirbi
SRN: PES2UG24CS408
Sec: G
Date: 26-08-2026


Did your estimations reflect the actual effort?

Yes. Based on the story points, I estimated the effort in weeks.




Was your backlog well-prioritised?

I took dummy user stories in my simulation. Hence I didn't focus on prioritisation. My only focus was 'how many user-stories would fit into a 4-week sprint'.



How did your simulate sprint align with your plan?

By simulating the sprint, I understood how team members will come together at a standup meeting and update the time spent on Subtasks. Since the simulation occurred in a single day, the Burndown chart didn't show gradual burndown. The charts take system date and not start/ end date to render completed storypoint slope.



What insights did the burndown chart give about your team's capacity?

By simulating the sprint, I understood how team members will come together at a standup meeting and update the time spent on Subtasks. Since the simulation occurred in a single day, the Burndown chart didn't show gradual burndown. The charts take system date and not start/ end date to render completed storypoint slope.

				Story Points		
Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
17/Aug/26 11:04 PM	Total	Sprint start				0
26/Aug/26 10:44 PM	AIS-1	Scope change	Issue added to sprint	0		0
26/Aug/26 10:48 PM	AIS-2	Scope change	Issue added to sprint	0		0
	AIS-3	Scope change	Issue added to sprint	0		0
26/Aug/26 10:49 PM	AIS-2	Scope change	Estimate of 25 has been added	25		25
	AIS-3	Scope change	Estimate of 39 has been added	39		64
26/Aug/26 10:58 PM	AIS-3	Scope change	Estimate changed from 39 to 1		38	26
26/Aug/26 11:11 PM	AIS-2	Burndown	Issue completed		25	1
26/Aug/26 11:15 PM	AIS-2	Scope change	Estimate changed from 25 to 5	0		1
26/Aug/26 11:16 PM	AIS-3	Scope change	Estimate changed from 1 to 13	12		13
	AIS-2	Scope change	Estimate changed from 5 to 7	0		13

I want to run the simulation for multiple days to answer this question.